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STANDARD FORM 30 (continued) 
 

A. The purpose of this bilateral modification is to:  
1.   Change fuels Operation and Maintenance requirements as defined in CCP 04-116, dated 29 Mar 04.  
Total decrease in funding in the amount of $21,909 is required for this modification.  Out of this total, 
$19,447 is related to Technical Support (CLIN 4001), $1,264 in Award Fees                                       
(CLINs 4009AB, and 4009AC), and $1,198 in Travel (CLIN 4010AB).   
2. Delete SOW paragraphs 1.10.4.13.1, 1.10.4.13.2, and 1.10.4.13.3.  And change SOW paragraph 

1.10.4.13. 
3. A total decrease of $20,645 is required for this modification. 
 
A vertical line in the right margin denotes changes.  

 
     B.  Part 1- THE SCHEDULE 

 
(1) Section A – Contract Form 
 
The amount in block 20 of Standard Form 33, Solicitation/Offer and Award is hereby changed from 
$338,538,358 to $338,517,713, a decrease of $20,645. 
  

 (2) Section B – Supplies/Services and Price/Cost 
  

CLIN 4001 (Technical Services) is decreased by $19,447, CLIN 4009AB (Award Fee) is decreased by 
$1,159, CLIN 4009AC (Award Fee) is decreased by $105, and CLIN 4010AB (Travel) is decreased by 
$1,198.   
 
CLINS X0001 (Technical Services), X0009AA (Award Fee), X009AB (Award Fee), X0009AC (Award 
Fee), and X010AB (Travel and Per Diem) for all option years are hereby modified to reflect the changes as 
defined in CCP 04-116.   
 
Pages B-23 thru B-38 are hereby superseded by the attached replacement pages B-23 thru B-38 marked 
“Modification P00147”.  

 
  (3) Section G – Contract Administration Data 
 
  Summary for the Payment Office 
 
  The following funding changes are made with this modification: 
             ACRN EA is decreased by $20,645. 
             The attached replacement page G-1.4 marked “Modification P00147” hereby supersedes Page G-1.4. 
 

(4) Section J-Attachment 1 
 
SOW page 57 is hereby superseded by the attached replacement page 57 marked “Modification P00147”. 
 

C. All other contract terms and conditions remain unchanged. 
 

D.  Release of Claims:  In consideration of the modification agreed to herein as complete and equitable 
adjustment for CCP 04-116, dated 29 Mar 04, the contractor releases the government from any and all liability 
under this contract for further equitable adjustment attributable to such facts or circumstances giving rise to the 
referenced proposal. 

             /////////////////////////////////////////////////////////////////LAST ITEM//////////////////////////////////////////////////////////////////// 
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1.10.4.12 HVAC and Refrigeration System O&M. Maintain, operate, and repair HVAC systems in a reliable, safe, 
and efficient condition meeting necessary standards, certifications, and/or special mission requirements of specific 
customers. Critical air conditioning systems shall operate properly at all times.  
1.10.4.12.1 Set the thermostats in those buildings controlled, except those considered exempt, at no lower than 78 
degrees F for the cooling season and no higher than 65 degrees F for the heating season.  
1.10.4.12.2 Balance air conditioning system loads based upon industry standards as developed by SMACNA and 
ASHRAE. Indoor air quality shall be maintained IAW ASHRAE Standard 62-1989. 
1.10.4.12.3 Implement a PPMP and perform RM including RCM for HVAC systems. 
1.10.4.12.4 Control all CFCs and prevent the unintentional release of CFCs into the atmosphere. CFC exchange 
shall only be performed by personnel certified to handle CFC materials.  
1.10.4.12.5 Maintain an up-to-date list of all air conditioning units by facility, identifying those units considered to 
be critical to the accomplishment of the Range mission. 
1.10.4.12.6 Operate, maintain, and repair hot water boilers, distribution systems, and end-use equipment. The 
Contractor shall ensure that the equipment is operational 24 hours a day, 7 days a week.  
1.10.4.12.7 Operate and maintain low-pressure air compressors and associated distribution equipment. Maintain an 
up-to-date listing of low-pressure air compressors by size and location (critical and noncritical). 
1.10.4.12.8 Mark and color code all new or unmarked exposed RPIE and associated piping inside or outside the 
facilities. Any new marking or renewal of obscure/faded markings shall conform to Air Force standards. 
1.10.4.12.9 Maintain and repair dining hall mechanical equipment.  
1.10.4.12.10 Maintain and repair air conditioning, refrigeration, and ventilation systems in instrumentation vans, 
portable equipment, and temporary structures not classified as real property, including ice-makers, domestic-type 
refrigerators, and walk-in and reach-in refrigerators.  
1.10.4.12.11 Repair and overhaul low-pressure air compressors and associated air distribution system. 
1.10.4.13 Fuel Storage System and Tank Inspection and Maintenance. Manage all fuel storage systems IAW FGS, 
AF technical guidelines, and AF directives. Inspect, maintain, and repair all POL support storage, distribution, and 
dispensing systems and clean the interiors of all POL storage tanks IAW AF directives.  This shall only to those fuel 
storage systems on current US leased land such as the Main Base, Power Plant, Airfield and other remote sites.  
1.10.4.13.1 Reserved.  
1.10.4.13.2 Reserved. 
1.10.4.13.3 Reserved.  
1.10.4.13.4 Perform preventive maintenance, corrosion inspection, and corrosion control for all storage tanks.  
1.10.4.13.5 Monitor compliance of all storage tanks and report annual inspection status. [ADPL A565A] 
1.10.4.13.6 Implement a PPMP and perform RM, including RCMC, for fuel storage systems. 
1.10.4.13.7 Repair all fuel storage equipment as required.  
1.10.4.14 Tower Systems Inspection and Maintenance. Develop an inspection and maintenance program and 
schedule for routine fixed and semi-fixed antenna structures. Maintain tower structural reliability and protect towers 
from severe elements. This program and schedule shall be a part of, or in conjunction with, the RM program. 
1.10.4.14.1 Perform annual RM and inspections on all antenna support structures and towers (communications, 
boresight, LMS, camera, wind, and so forth). This includes guys, anchors, and associated hardware. [CDRL A566] 
1.10.4.14.2 Inspect the LMS and certify that it is fully operational. 
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CONTRACT              ESTIMATED   
LINE ITEM  DESCRIPTION    QTY UNIT  COST   

(CLIN)                
4001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         47,371,445  

  (Operations and Maintenance)           
  (Cost-Plus-Award Fee)           
   From Change To        
  Est. Cost  $        47,390,892 ($19,447) $    47,371,445        
              

4002 RESERVED(Operations and Maintenance)   1 JO  $                        -   
  (Cost-Plus-Award Fee)           
   From Change To        
  Est. Cost            
                 
             

4003 RESERVED          $                        -   
             
             
             
             
             
             
             
             
             
                 

4004 RESERVED              
              

4005 PRICE OPTION CLIN -    1 JO  $              189,853  
  WEATHER STATION OBSERVATIONS AT PATRICK AFB        
  (Cost-Plus-Award Fee)    SEE NOTE 3           
   From Change To        
  Est. Cost  $             189,853   $         189,853        
              

4006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,546,020  
  (Cost-Plus-Award Fee)   SEE NOTE 4           
   From Change To        
  Est. Cost  $          1,546,020  $                   -  $      1,546,020        
              

4007 RSA/SLRS PROGRAM SUPPORT    1 JO  $          2,170,881  
  (Cost-Plus-Award Fee/LoE)           
   From Change To        
  Est. Cost  $          2,170,881  $                   -  $      2,170,881        
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4008 DATA REQUIREMENTS     1 JO  $NSP   
4009 AWARD FEE POOL       Available Pool   

  (In accordance with Award Fee Plan)            
4009AA Award Fee Pool Earned       $           1,297,208  

  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4001)       
   From Change To      
  Est. Cost  $          1,297,208  $                   -   $      1,297,208        

4009AB Award Fee Pool Available/Earned       $           1,444,279  
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4001)       
   From Change To      
  Est. Cost  $          1,445,438  $           (1,159) $      1,444,279        

4009AC Award Fee Pool Available/Earned       $              240,573  
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4001)       
   From Change To      
  Est. Cost  $             240,678  $              (105) $         240,573        

4009AD Award Fee Pool Available/Earned       $                        -   
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4002)       
   From Change To      
  Est. Cost  $                       -   $                   -    $                   -         

4009AE Award Fee Pool Available/Earned       $                        -   
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4002)       
   From Change To      
  Est. Cost  $                       -   $                   -    $                   -         

4009AF Award Fee Pool Available/Earned       $                        -   
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4002)       
   From Change To      
  Est. Cost  $                       -   $                   -    $                   -         

4009AG- 4009AJ  RESERVED              
4009AK Award Fee Pool Earned       $                  5,142  

  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4005)       
   From Change To      
  Est. Cost  $                 5,142   $             5,142        
           

4009AL Award Fee Pool Available/Earned      $                  6,170  
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4005)       
   From Change To      
  Est. Cost  $                6,170   $             6,170        
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CONTRACT              ESTIMATED   
LINE ITEM DESCRIPTION       COST   

(CLIN)                
4009AM Award Fee Pool Available/Earned       $                 1,028  

  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4005)       
   From Change To      
  Est. Cost  $                 1,028   $             1,028        

4009AN Award Fee Pool Earned       $                41,871  
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4006)       
   From Change To      
  Est. Cost  $               41,871   $           41,871        

4009AP Award Fee Pool Available/Earned       $                50,246  
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4006)       
   From Change To      
  Est. Cost  $               50,246   $           50,246        

4009AQ Award Fee Pool Available/Earned       $                  8,374  
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4006)       
   From Change To      
  Est. Cost  $                 8,374   $             8,374        

4009AR Award Fee Pool Earned       $              217,564  
  01 Oct 03 – 28 Feb 04  (Associated with CLIN 4007)       
   From Change To      
  Est. Cost  $             217,564  $                   -  $         217,564        

4009AS Award Fee Pool Available/Earned       $                70,554  
  01 Mar 04 – 31 Aug 04  (Associated with CLIN 4007)       
   From Change To      
  Est. Cost  $               70,554    $           70,554        

4009AT Award Fee Pool Available/Earned       $                11,755  
  01 Sep 04 – 30 Sep 04  (Associated with CLIN 4007)       
   From Change To      
  Est. Cost  $               11,755   $           11,755        
             
  TOTAL PROPOSED AWARD FEE                            $           3,394,764  
           
 AWARD FEE EARNED      $           1,561,785  
          
 AWARD FEE held in contingent liability     $           1,832,979  
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CONTRACT              ESTIMATED   
LINE ITEM DESCRIPTION    QTY UNIT  COST   

(CLIN)                
           

4010 REIMBURSABLE SERVICES        
  (Non-fee bearing)              
            

4010AA Overtime    1 JO  $           5,709,127  
   From  Change To       
  Est. Cost  $          5,709,127  $                   -   $      5,709,127        
            

4010AB Travel and Per Diem    1 JO  $           1,061,171  
   From  Change To       
  Est. Cost  $          1,062,369  $           (1,198) $      1,061,171        
            

4010AC Contractor Acquired Property (CAP)   1 JO  $         13,593,136  
   From Change To       
  Funding  $        13,593,136  $                     - $    13,593,136       
   Est Amount Unfunded Funded       
  Est. Cost  $        13,593,136   $    13,593,136        
            

4010AD Downrange A&E     1 JO  $           1,660,000  
   From  Change To       
  Est. Cost  $          1,660,000  $                   -   $      1,660,000        
            

4010AE Downrange Construction    1 JO  $                        -   
  Baseline $2.77M          
   From  Change To       
  Est. Cost  $                       -   $                   -    $                   -         
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  ESTIMATED COSTS (CLINS 4001 – 4008)      (exclude 4002)     $         51,278,199  
          
  Total Funded Amount (CLINS 4001-4008)   (exclude 4002&4003)   $         51,278,199  
          
  ESTIMATED COST (CLIN 4003)                      
          
  AWARD FEE held in contingent liability            $           1,832,979  
          
  AWARD FEE Earned             $           1,561,785  
          
  ESTIMATED COSTS (CLINS 4010AA - AE)        $         22,023,434  
          
  Total Funded Amount (CLINS 4010AA-AE)    $         22,023,434  
          
  TOTAL ESTIMATED AMOUNT  FY04     $         76,696,397  
          
  TOTAL FUNDED AMOUNT FY04     $         74,863,418  
                 
           
  ESTIMATED COSTS (CLINS 4002 – 4008) (Exclude 4003)         
          
  ESTIMATED COST (CLIN 4003)                      
          
  AWARD FEE (CLINS 4009AD - AT)                 
          
  ESTIMATED COSTS (CLINS 4010AA - AE)          
          
  TOTAL ESTIMATED AMOUNT  FY04           
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CONTRACT              ESTIMATED   
LINE ITEM  DESCRIPTION    QTY UNIT  COST   

(CLIN)                
5001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         45,477,099  

  (Operations and Maintenance)           
  (Cost-Plus-Award Fee)           
   From Change To        
  Est. Cost  $        45,517,052  $            (39,953) $   45,477,099        
              

5002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO  $         46,856,422  
  (Operations and Maintenance)           
  (Cost-Plus-Award Fee)           
   From Change To        
  Est. Cost  $        46,856,422  $                     -   $   46,856,422        
             

5003 RESERVED          $                        -   
             
             
             
             
             
             
             
             
             
                 

5004 RESERVED              
              

5005 PRICE OPTION CLIN -    1 JO  $              195,441  
  WEATHER STATION OBSERVATIONS AT PATRICK AFB        
  (Cost-Plus-Award Fee)    SEE NOTE 3           
   From Change To        
  Est. Cost  $             195,441   $        195,441        
              

5006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,590,136  
  (Cost-Plus-Award Fee)   SEE NOTE 4           
   From Change To        
  Est. Cost  $          1,590,136  $                     -   $     1,590,136        
              

5007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           1,578,644  
  (Cost-Plus-Award Fee/LoE)           
   From Change To        
  Est. Cost  $          1,578,644   $     1,578,644        
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CONTRACT              ESTIMATED   
LINE ITEM  DESCRIPTION   QTY UNIT  COST   

(CLIN)                
5008 DATA REQUIREMENTS     1 JO  $NSP   
5009 AWARD FEE POOL       Available Pool   

  (In accordance with Award Fee Plan)            
5009AA Award Fee Pool Available/Earned       $           1,231,767  

  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5001)       
   From Change To      
  Est. Cost  $          1,232,849  $              (1,082) $     1,231,767        

5009AB Award Fee Pool Available/Earned       $           1,478,005  
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5001)       
   From Change To      
  Est. Cost  $          1,479,304  $              (1,299) $     1,478,005        

5009AC Award Fee Pool Available/Earned       $              246,241  
  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5001)       
   From Change To      
  Est. Cost  $             246,457  $                 (216) $        246,241        

5009AD Award Fee Pool Available/Earned       $           1,269,125  
  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5002)       
   From Change To      
  Est. Cost  $          1,269,125  $                     -   $     1,269,125        

5009AE Award Fee Pool Available/Earned       $           1,522,834  
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5002)       
   From Change To      
  Est. Cost  $          1,522,834  $                     -   $     1,522,834        

5009AF Award Fee Pool Available/Earned       $             253,710  
  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5002)       
   From Change To      
  Est. Cost  $             253,710  $                     -   $        253,710        

5009AG -5009AJ  RESERVED              
5009AK Award Fee Pool Available/Earned       $                  5,293  

  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5005)       
   From Change To      
  Est. Cost  $                 5,293   $            5,293        
           

5009AL Award Fee Pool Available/Earned       $                  6,352  
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5005)       
   From Change To      
  Est. Cost  $                 6,352   $            6,352        
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CONTRACT              ESTIMATED   
LINE ITEM DESCRIPTION       COST   

(CLIN)                
5009AM Award Fee Pool Available/Earned       $                  1,059  

  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5005)       
   From Change To      
  Est. Cost  $                1,059   $            1,059        

5009AN Award Fee Pool Available/Earned       $                43,066  
  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5006)       
   From Change To      
  Est. Cost  $               43,066    $          43,066        

5009AP Award Fee Pool Available/Earned       $                51,679  
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5006)       
   From Change To      
  Est. Cost  $               51,679   $          51,679        

5009AQ Award Fee Pool Available/Earned       $                  8,613  
  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5006)       
   From Change To      
  Est. Cost  $                 8,613   $            8,613        

5009AR Award Fee Pool Available/Earned       $               42,757  
  01 Oct 04 – 28 Feb 05  (Associated with CLIN 5007)       
   From Change To      
  Est. Cost  $               42,757   $          42,757        

5009AS Award Fee Pool Available/Earned       $                51,306  
  01 Mar 05 – 31 Aug 05  (Associated with CLIN 5007)       
   From Change To      
  Est. Cost  $               51,306   $          51,306        

5009AT Award Fee Pool Available/Earned       $                  8,548  
  01 Sep 05 – 30 Sep 05  (Associated with CLIN 5007)       
   From Change To      
  Est. Cost  $                 8,548   $            8,548        
             
  TOTAL PROPOSED AWARD FEE                            $           6,220,355  
          
 AWARD FEE (CLINS 5009AA-AC & 5009AG-AT)      $           3,174,686  
          
 AWARD FEE (CLINS 5009AD-AT)      $           3,264,342  
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CONTRACT              ESTIMATED   
LINE ITEM DESCRIPTION    QTY UNIT  COST   

(CLIN)                
           

5010 REIMBURSABLE SERVICES        
  (Non-fee bearing)              
            

5010AA Overtime    1 JO  $           5,825,077  
   From Change To       
  Est. Cost  $          5,825,077  $                     -   $     5,825,077        
            

5010AB Travel and Per Diem    1 JO  $              997,712  
   From Change To       
  Est. Cost  $          1,000,179  $              (2,467) $        997,712        
            

5010AC Contractor Acquired Property (CAP)   1 JO  $          8,112,454  
   From Change To       
  Est. Cost  $          8,112,454  $                     -   $     8,112,454        
            

5010AD Downrange A&E     1 JO  $           1,700,000  
   From Change To       
  Est. Cost  $          1,700,000  $                     -   $     1,700,000        
            

5010AE Downrange Construction    1 JO  $                        -   
  Baseline $2.77M          
   From Change To       
  Est. Cost  $                       -   $                     -    $                  -         
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  ESTIMATED COSTS (CLINS 5001 – 5008)      (exclude 5002)     $         48,841,320  
          
  AWARD FEE (CLINS 5009AA – AC & 5009AG - AT)              $           3,174,686  
          
  ESTIMATED COSTS (CLINS 5010AA - AE)        $         16,635,243  
          
  TOTAL ESTIMATED AMOUNT  FY05     $         68,651,249  
                 
           
  ESTIMATED COSTS (CLINS 5002 – 5008)          $         50,220,643  
          
  AWARD FEE (CLINS 5009AD - AT)               $           3,264,342  
          
  ESTIMATED COSTS (CLINS 5010AA - AE)        $         16,635,243  
          
  TOTAL ESTIMATED AMOUNT  FY05         $         70,120,228  
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CONTRACT              ESTIMATED   
LINE ITEM  DESCRIPTION    QTY UNIT  COST   

(CLIN)                
6001 TECHNICAL SERVICES - Nominal range turn time 48 hours 1 JO  $         45,899,245  

  (Operations and Maintenance)           
  (Cost-Plus-Award Fee)           
   From Change To        
  Est. Cost  $             45,940,284  $    (41,039) $    45,899,245        
              

6002 TECHNICAL SERVICES - Nominal range turn time 24 hours 1 JO  $         47,318,025  
  (Operations and Maintenance)           
  (Cost-Plus-Award Fee)           
   From Change To        
  Est. Cost  $             47,318,025  $             -   $    47,318,025        
             

6003 RESERVED          $                        -   
             
             
             
             
             
             
             
             
             
                 

6004 RESERVED              
              

6005 PRICE OPTION CLIN -    1 JO  $              201,214  
  WEATHER STATION OBSERVATIONS AT PATRICK AFB        
  (Cost-Plus-Award Fee)    SEE NOTE 3           
   From Change To        
  Est. Cost  $                  201,214    $         201,214        
              

6006 PRICE OPTION CLIN - COMMUNICATIONS (MXB)   1 JO  $           1,635,677  
  (Cost-Plus-Award Fee)   SEE NOTE 4           
   From Change To        
  Est. Cost  $               1,635,677  $             -    $      1,635,677        
              

6007 RSA/SLRS PROGRAM SUPPORT    1 JO  $           1,287,446  
  (Cost-Plus-Award Fee/LoE)           
   From Change To        
  Est. Cost  $               1,287,446  $             -   $      1,287,446        
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CONTRACT              ESTIMATED   
LINE ITEM  DESCRIPTION   QTY UNIT  COST   

(CLIN)                
6008 DATA REQUIREMENTS     1 JO  $NSP   
6009 AWARD FEE POOL       Available Pool   

  (In accordance with Award Fee Plan)            
6009AA Award Fee Pool Available/Earned       $           1,243,201  

  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6001)       
   From Change To      
  Est. Cost  $               1,244,313  $      (1,112) $      1,243,201        

6009AB Award Fee Pool Available/Earned       $           1,491,726  
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6001)       
   From Change To      
  Est. Cost  $               1,493,060  $      (1,334) $      1,491,726        

6009AC Award Fee Pool Available/Earned       $              248,524  
  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6001)       
   From Change To      
  Est. Cost  $                  248,746  $         (222) $         248,524        

6009AD Award Fee Pool Available/Earned       $           1,281,628  
  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6002)       
   From Change To      
  Est. Cost  $               1,281,628  $             -   $      1,281,628        

6009AE Award Fee Pool Available/Earned       $          1,537,837  
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6002)       
   From Change To      
  Est. Cost  $               1,537,837  $             -   $      1,537,837        

6009AF Award Fee Pool Available/Earned       $              256,207  
  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6002)       
   From Change To      
  Est. Cost  $                  256,207  $             -   $         256,207        

6009AG -6009AJ  RESERVED              
6009AK Award Fee Pool Available/Earned       $                  5,450  

  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6005)       
   From Change To      
  Est. Cost  $                      5,450   $             5,450        
           

6009AL Award Fee Pool Available/Earned       $               24,539  
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6005)       
   From Change To      
  Est. Cost  $                    24,539   $           24,539        
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CONTRACT              ESTIMATED   
LINE ITEM DESCRIPTION       COST   

(CLIN)                
6009AM Award Fee Pool Available/Earned       $                  1,090  

  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6005)       
   From Change To      
  Est. Cost  $                     1,090   $             1,090        

6009AN Award Fee Pool Available/Earned       $                44,300  
  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6006)       
   From Change To      
  Est. Cost  $                    44,300    $           44,300        

6009AP Award Fee Pool Available/Earned       $                53,160  
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6006)       
   From Change To      
  Est. Cost  $                    53,160   $           53,160        

6009AQ Award Fee Pool Available/Earned       $                  8,860  
  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6006)       
   From Change To      
  Est. Cost  $                      8,860   $             8,860        

6009AR Award Fee Pool Available/Earned       $                34,871  
  01 Oct 05 – 28 Feb 06  (Associated with CLIN 6007)       
   From Change To      
  Est. Cost  $                    34,871  $             -   $           34,871        

6009AS Award Fee Pool Available/Earned       $                41,842  
  01 Mar 06 – 31 Aug 06  (Associated with CLIN 6007)       
   From Change To      
  Est. Cost  $                    41,842  $             -   $           41,842        

6009AT Award Fee Pool Available/Earned       $                 6,971  
  01 Sep 06 – 30 Sep 06  (Associated with CLIN 6007)       
   From Change To      
  Est. Cost  $                      6,971  $             -   $             6,971        
             
  TOTAL PROPOSED AWARD FEE                            $           6,280,206  
          
 AWARD FEE (CLINS 6009AA-AC & 6009AG-AT)      $           3,204,534  
          
 AWARD FEE (CLINS 6009AD-AT)      $           3,296,755  
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CONTRACT              ESTIMATED   
LINE ITEM DESCRIPTION    QTY UNIT  COST   

(CLIN)                
           

6010 REIMBURSABLE SERVICES        
  (Non-fee bearing)              
            

6010AA Overtime    1 JO  $           5,922,966  
   From Change To       
  Est. Cost  $               5,922,966  $             -   $      5,922,966        
            

6010AB Travel and Per Diem    1 JO  $              973,559  
   From Change To       
  Est. Cost  $                  976,100  $      (2,541)  $         973,559        
            

6010AC Contractor Acquired Property (CAP)   1 JO  $           8,310,829  
   From Change To       
  Est. Cost  $               8,310,829  $             -   $      8,310,829        
            

6010AD Downrange A&E     1 JO  $           1,730,000  
   From Change To       
  Est. Cost  $               1,730,000  $             -   $      1,730,000        
            

6010AE Downrange Construction    1 JO  $                        -   
  Baseline $2.77M          
   From Change To       
  Est. Cost  $                            -   $             -    $                   -         
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  ESTIMATED COSTS (CLINS 6001 – 6008)      (exclude 6002)     $         49,023,582  
          
  AWARD FEE (CLINS 6009AA – AC & 6009AG - AT)              $           3,204,534  
          
  ESTIMATED COSTS (CLINS 6010AA - AE)        $         16,937,354  
          
  TOTAL ESTIMATED AMOUNT  FY06      $        69,165,470  
                 
           
  ESTIMATED COSTS (CLINS 6002 – 6008)        $         50,442,362  
          
  AWARD FEE (CLINS 6009AD - AT)               $           3,296,755  
          
  ESTIMATED COSTS (CLINS 6010AA - AE)        $         16,937,354  
          
  TOTAL ESTIMATED AMOUNT  FY06         $         70,676,471  
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SUMMARY   
1.  Total Phase-in Price $               142,597  
2.  Total Estimated Amount - FY 00 $          35,223,527  
3A.  Total Funded Amount - FY 01  $                         -   
(CLINs 1001, 1003-1010 [exclude 1009AD-AF])   
3B.  Total Funded Amount - FY 01 $          70,704,392  
(CLINs 1002-1010 [exclude 1009AA-AC])   
4A.  Total Estimated Amount - FY 02  $                         -   
(CLINs 2001, 2003-2010 [exclude 2009AD-AF])   
4B.  Total Estimated Amount - FY 02 $          75,698,143     
(CLINs 2002-2010 [exclude 2009AA-AC])   
Total Funded Amount-FY02 $          75,698,143  
(CLINs 2002-2010 [exclude 2009AA-AC])   
5A.  Total Estimated Amount - FY 03 $          81,885,634  
(CLINs 3001, 3003-3010 [exclude 3009AD-AF])   
Total Funded Amount-FY03 $          81,885,634  
(CLINs 3001-3010 [exclude 3009AD-AF])   
5B.  Total Estimated Amount - FY 03 $          81,885,634  
(CLINs 3002-3010 [exclude 3009AA-AC])   
6A.  Total Estimated Amount - FY 04 $          76,696,397  
(CLINs 4001, 4003-4010 [exclude 4009AD-AF])   
Total Funded Amount-FY04 $          74,863,418  
(CLINs 4001-4010 [exclude 4009AD-AF])   
7A.  Total Estimated Amount - FY 05 $          68,651,249  
(CLINs 5001, 5003-5010 [exclude 5009AD-AF])   
7B.  Total Estimated Amount - FY 05 $          70,120,228  
(CLINs 5002-5010 [exclude 5009AA-AC])   
8A.  Total Estimated Amount - FY 06 $          69,165,470  
(CLINs 6001, 6003-6010 [exclude 6009AD-AF])   
8B.  Total Estimated Amount - FY 06 $          70,676,471  
(CLINs 6002-6010 [exclude 6009AA-AC])   
TOTAL ESTIMATED AMOUNT FY 00-06 $        481,147,389     
(Items 1, 2, 3B, 4B, 5A, 6B, 7B, 8B)   
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PART I - THE SCHEDULE 
SECTION G 

CONTRACT ADMINISTRATION DATA 
 
A.  CONTRACT ADMINISTRATIVE INFORMATION 
 
G-900  ACCOUNTING AND APPROPRIATION DATA 
 
EA 5743400 304 83LE 212R13 010000 554R0 35182F 662400 F62400 -$20,645 $70,271,684
EB 5743400 304 83LE 212R1A 010000 554R0 35119F 662400 F62400  $394,455
EC 5743400 304 83LE 212R1C 010000 554R0 33605F 662400 F62400  $62,536
ED 5743400 304 83LE 212R1D 010000 554R0 35119F 662400 F62400  $1,308,434
EE 5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400  $54,081
EF 5743400 304 83LE 212R1R 040000 554R0 33133F 662400 F62400  $279,005
EG 5743400 304 83LE 212R1S 010000 554R0 33605F 662400 F62400  $22,128
EH 5743400 304 83LE 212R1T 010000 554R0 35144F 662400 F62400  $607,075
EJ 5743400 304 83LE 212R1W 010000 554R0 35111F 662400 F62400  $194,995
EK 5743400 304 83LE 212R1F 010000 554R0 33601F 662400 F62400  $380,023
EL 5743400 304 83LE 264D18 010000 554R0 35856F 662400 F62400 $300,000
EM 5743400 304 83LE 212R1L 010000 554R0 35895F 662400 F62400 $487,990
EN 5743400 304 83LE 264D91 010000 554R0 31378F 662400 F62400  $435,000
EP 5743400 304 83LE 264497 010000 53470 35853F 662400 F62400  $29,549
EQ 5743400 304 83LE 212R1M 010000 554R0 3589F 662400 F62400  $975
ER 5743400 304 83LE 26449G 010000 52280 35853F 662400 F62400  $35,488

  
Total FY04  $74,863,418

 
 
PR obligated under this modification: 
   
 
F08650-00-C-0005 
Modification P00147 
Page G-1.4 
 
 
 
 
 
 


